

January 2010

Progress Report No. 6

Welcome to the highlights and periodic update of the remediation efforts at Haley's Ditch. We have kept this update short so you can quickly read and see what work is underway and what the next steps will be. If you need more information, or have questions, please call or write Cory Smith, Lockheed Martin Communications – 330.796.2038 or 330.256.7209. E-mail cory.a.smith@lmco.com

Project Work Performed During December

- The new stream channel was finished in the North zone. Haley's Ditch now flows entirely in the new stream channel for the length of the project.
- Rough grading of the North zone was completed.
- Silt fence and other temporary erosion control barriers were installed.
- The construction trailers on Landon Street were removed and the construction fence surrounding the project was repaired.
- The City of Akron completed the storm drain pipe replacement at Triplett Boulevard.

Work Projected During the Winter Months

- Restoration work has stopped until spring. We will resume landscaping work when weather permits.
- The temporary perimeter construction fence will remain. This will allow the soil to firm up and provide protection to the newly planted trees.
- The project site will be checked periodically to make sure the erosion control barriers and construction fence remain in good condition.
-

To Our Neighbors and Readers of this Update

As the project manager for the Haley's Ditch cleanup work, I want to take this opportunity to thank each of you and your families for being patient with our team as we have worked this past year to clean up the site.

Early on in this process many of you expressed an interest in knowing what we were planning to do, what we were doing and when we were doing it. We heard that request and we acted upon