

Former Lockheed Martin
French Road Facility
Utica, New York
Solvent Dock Area
NYSDEC Site #633036A

Fourth Quarter 20 23
Corrective Action Progress Report



Prepared for:
Lockheed Martin Corporation
Environmental Remediation
6801 Rockledge Drive
Bethesda, MD 20817

Prepared by:
Tetra Tech Inc.
980 Awald Road
Suite 302
Annapolis , MD 21403

January 2024

Table of Contents

| | |
|---|---|
| PURPOSE..... | 2 |
| 1. SUMMARY OF WORK COMPLETED DURING THE REPORTING PERIOD..... | 2 |
| 2. SUMMARY OF FINDINGS MADE DURING THE REPORTING PERIOD..... | 2 |
| 3. SUMMARY OF CHANGES MADE DURING THE REPORTING PERIOD..... | 2 |
| 4. SUMMARY OF CONTACTS MADE WITH REPRESENTATIVES OF THE LOCAL COMMUNITY AND PUBLIC INTEREST GROUPS DURING THE REPORTING PERIOD..... | 3 |
| 5. SUMMARY OF PROBLEMS ENCOUNTERED DURING THE REPORTING PERIOD..... | 3 |
| 6. CHANGES IN PERSONNEL CONDUCTING OR MANAGING THE CORRECTIVE MEASURES DURING THE REPORTING PERIOD..... | 3 |
| 7. SUMMARY OF WORK PLANNED FOR THE NEXT REPORTING PERIOD..... | 3 |

ACRONYMS

| | |
|----------|---|
| DMR | Discharge Monitoring Report |
| FNPD | Former Northern Perimeter Ditch |
| GCTS | Groundwater Collection and Treatment System |
| in. W.C. | Inches of Water Column |
| NYSDEC | New York State Department of Environmental Conservation |
| NYSDOH | New York State Department of Health |
| OM&M | Operation, Monitoring and Maintenance |
| SPDES | State Pollutant Discharge Elimination System |
| SSDS | Sub-Sub Depressurization System |



Purpose

On behalf of Lockheed Martin Corporation (Lockheed Martin), Tetra Tech Inc. (Tetra Tech) has prepared this report for the Solvent Dock Area at the former Lockheed Martin French Road facility in Utica, New York (the Site). This report is required by the October 3, 2008 New York State Department of Environmental Conservation (NYSDEC) Order on Consent (the Order; CO 62-20080321-5), and in Attachment 3-1 (Corrective Action Requirements), Section B.8, of the Order. The following sections summarize activities and information for the Fourth Quarter (October, November, and December) of 2023.

1. Summary of Work Completed During the Reporting Period

The following activities were completed during the reporting period:

- The groundwater collection and treatment system (GCTS) was temporarily shut down on May 26, 2021, with NYSDEC approval, to evaluate the effects of the shutdown through groundwater monitoring. In order to



4. Summary of Contacts Made with Representatives of the Local Community and Public Interest Groups During the Reporting Period

- No interaction occurred with the local community or public interest groups during the reporting period.

5. Summary of Problems Encountered During the Reporting Period

- There were no problems encountered during the reporting period.

6. Changes in Personnel Conducting or Managing the Corrective Measures During the Reporting Period

- No personnel changes occurred during this reporting period.

7. Summary of Work Planned for the Next Reporting Period

The following activities are scheduled or anticipated for completion during the next reporting period (January, February, March 2024):

- Continue with the submission of the monthly NetDMRs until the required action items (i.e., vapor phase carbon removal and capping lines) for decommissioning the GCTS are completed. Decommissioning activity scheduling in progress: dates for the work are TBD.
- Continue OM&M of the SSDS, including quarterly SSDS sampling and monitoring.
- Continuing project status calls with NYSDEC and NYSDOH.
- Submit the 2023 Site Management Report.

End of Report

