

Imagine the result

Lockheed Martin Corporation

**Second Quarter 2009 Corrective
Action Progress Report**

Order on Consent

Index Number: 6-20080321-5

Solvent Dock Area

Former Lockheed Martin Facility

Utica, New York

July 2009

**Second Quarter 2009
Corrective Action Progress
Report**

Order on Consent
Index Number: 6-20080321-5
Solvent Dock Area
Former Lockheed Martin Facility
Utica, New York

Jeffrey J. Bonsteel
Project Scientist

Christopher J. Motta, CPG
Project Manager

Prepared for:

Lockheed Martin Corpora4.09 32.41()4G2.09 354.1

Purpose

On behalf of Lockheed Martin Corporation (Lockheed Martin), ARCADIS has prepared

3. Summary of Changes Made During the Reporting Period

No significant changes to the *Corrective Measures Implementation Plan* were made during the reporting period.

4. Summary of Contacts Made with Representatives of the Local Community and Public Interest Groups During the Reporting Period

No contacts with representative of the local community or public interest group were made during the reporting period. Summary of Problems Encountered During the Reporting Period

No significant problems were encountered during the reporting period. However, as previously discussed with NYSDEC and presented in the cover letter for the *Corrective Measures Study Report*, TestAmerica of Amherst, New York could not meet the deadline requested by Lockheed Martin for five Category B data-packages associated with the soil and groundwater investigation. As such, these complete data packages (and associated DUSRs) were not transmitted to NYSDEC as part of the *Corrective Measures Study Report*. The outstanding data packages have been received and associated DUSRs completed and will be transmitted to NYSDEC during the third quarter of 2009.

5. Changes in Personnel Conducting or Managing the Corrective Measures During the Reporting Period

No personnel changes occurred among those conducting or managing the corrective measures at the Site during the reporting period.

6. Summary of Work Planned for the Next Reporting Period

The following activities are scheduled for completion during the third quarter 2009 reporting period:

Continued operation and maintenance of the GCTS, including effluent sampling for compliance with the existing SPDES permit (NY-012-1894);

Continued operation and maintenance of the SSDS, including quarterly SSDS sampling and monitoring;

Installation of five permanent VMPs within the manufacturing building to assist SSDS monitoring;

Collection of indoor air and sub-slab soil-gas samples as part of the annual monitoring program;

Submit work plan and implement supplemental groundwater and soil vapor investigation;

Complete water-use survey of off-site properties near the Solvent Dock Area;

Submit work plan and implement evaluation of closure status of the former waste water treatment plant;

Provide technical support on an as-needed basis to excavations associated with the repair of fire-suppression-